

COMMUNICATION PLAN

Communi cation Item	Audience	Frequency	Method	Owner	Purpose
Daily Stand-up Meetings	Project Team (PM, BA, DE, DS, DA)	Daily	Brief, focused meeting (15 mins)	Project Manager	To review progress, identify roadblock s, and coordinate tasks.
Sprint Review	Project Team, Key Stakehold ers (Dr. Martinez, Clinic Managers, IT)	End of Sprint (Weekly)	Demo of completed features, review of sprint goals	Project Manager, Data Analyst	To showcase progress, gather feedback, and ensure alignment with stakeholde r expectatio ns.
Sprint Retrospec tive	Project Team (PM, BA, DE, DS, DA)	End of Sprint (Weekly)	Team discussion	Project Manager	To identify areas for improvem ent in the team's processes and collaborati on.

Weekly Status Report	Key Stakeholders (Dr. Martinez, Clinic Managers, IT)	Weekly	Email	Project Manager	To provide a high-level overview of project progress, key accomplishments, risks, and upcoming activities.
Ad-hoc Meetings	Specific Team Members, Stakeholders	As Needed	Meeting (Virtual or In-Person)	Varies	To address specific issues, make decisions, or collaborate on specific tasks.
Trello Board Updates	Project Team	Ongoing	Trello	All Team Members	To track progress, assign tasks, and communicate status updates.
Email Communication	Project Team, Stakeholders	As Needed	Email	All Team Members	For general communication, sharing document

					s, and scheduling meetings.
Stakeholder Presentation	All Stakeholders	End of Project	Presentation (Virtual or In-Person)	Project Manager	To present the final results of the project, including key findings, recommendations, and next steps.